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I. SUMMARY 

 

During the quarter, IFES programmatic activities concentrated on direct support to preparations for 

the planned November 19 Constituent Assembly elections, including training and capacity building, 

legal advice, voter education and ballot production.  The probability that elections will be held as 

scheduled is increasingly likely (though still with some uncertainty), and the Election Commission of 

Nepal (ECN) is moving forward with its election calendar, including the candidate nomination 

process, preparations for ballot production, and producing and distributing voter education materials. 

 

IFES’s most critical  support to ECN in this quarter has been preparing and conducting a series of 

election preparation trainings that focused on elections and security; voter education; elections and 

media; electoral logistics and financial management; election operations management, electoral 

observation; and polling and counting at the central, regional, and district levels. In conjunction with 

trainings, IFES also supported development of ECN’s election training plans, agendas, contents and 

manuals. Further, IFES’ in-house team at the ECN (Training Advisor, Training Assistant, Public 

Information Specialist, and Ballot Printing Consultants) continues to work with their ECN 

counterparts on a daily basis building institutional capacity focused specifically on the 19 November 

election. 

 

With IFES’ continued support, the ECN has increased capacity to develop and produce voter 

education materials for the upcoming election, such as posters, leaflets, FAQs, handbooks, stickers, 

banners, flipcharts, and a training video on the polling process. It has also demonstrated increased 

capacity to deliver community level voter education programs, such as a mock polling 

event/exercises, and to develop major sections of reader-friendly website content. 

 

In addition to the above activities, IFES analyzed key issues for the legal framework governing the 

upcoming election. IFES’ analysis resulted in small amendments to the Election Code of Conduct to 

better account for the needs of women observers and persons with disabilities. IFES also helped the 

ECN to identify limitations in some of their legal documents, including election-related directives, 

procedures, guidelines, policies, acts and regulations. Support was also given to foster improved 

stakeholder understanding of opportunities to enhance persons with disabilities’ representation in a 

new Constituent Assembly (CA).  

 

IFES continued to provide technical support to ECN on ballot production, which will lay the 

groundwork for planned ballot printing in the next quarter. All repairs, provision of spare parts and 
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staff training for one Heidelberg and three Webtech printing presses and two Countwise ballot count 

machines were completed during the quarter. Support also included production and resource planning, 

developing staff capacity, and assuring sufficient printing press capacity to meet ballot production 

deadlines.  
 

With a heightened focused on outreach to marginalized communities, specifically to people with 

disabilities, IFES’ Disability project developed and conducted a baseline survey and prepared a draft 

report. The sub-grantee on the disability project, National Federation of the Disabled Nepal (NFDN), 

received accreditation from ECN for observing the election and, for the first time in Nepal, will be 

conducting disability election access monitoring. This will occur in partnership with IFES in 125 

polling locations. All five of IFES’ CSO subawardees provided on-site support at mobile voter 

registration camps facilitating registration of 111,195 voters, including 1,027 persons with disability. 

A total of 151 CSO voter education project staff also received training on registration and election day 

poll activities. Throughout this quarter, the CSOs continued to maintain excellent coordination with 

ECN/District Election Office (DEO) staff. The five CSOs also completed a second survey to identify 

gaps in election knowledge in their communities, and data analysis has been shared with stakeholders.  

 

In addition to direct ECN support, IFES provided quality analysis, comments and translated materials 

to external stakeholders. Regular reports on program activities, analysis of the political and electoral 

environment, and electoral legal document translations were provided to U.S. Embassy officials, 

USAID, the Election Working Group (EWG) of donors, NPTF donors, and other relevant 

stakeholders, including the Nepali Election Observation Committee (NEOC), among other partners. 

II.  BACKGROUND 

 

Political Updates 
At the end of the fourth quarter, the chances of elections being held on November 19, 2013 were at 

best 80 percent, following public perception. The ECN is following its election calendar with slight 

delays. By early September, the major political parties accelerated their election preparation pace. 

And finally, in mid-September President Yadav endorsed the ordinance forwarded by the Government 

to increase the number of CA seats to 601, amending the previous 25-point ordinance that had fixed 

the CA size at 491; this endorsement went through after receiving tremendous pressure from various 

political quarters including the Janajatis, Madhesis, and women’s groups. The ECN has since moved 

ahead with implementation of remaining electoral activities including producing and disseminating 

voter education materials, proceeding with the candidate nomination process, and preparing for ballot 

production. 

 

The government forwarded the report of the Constituency Delimitation Commission (CDC) to ECN 

on August 8, but it failed to establish an implementation timeline. The 135-page CDC report retained 

all of the existing 240 constituencies—116 in the Madhes and 124 in the hill and mountain zones. The 

report proposed the same population threshold of 112,000 for a constituency for all the three 

ecological zones. However, it proposed seat adjustment as per the 2011Census population in at least 

40 districts, including Kathmandu, Lalitpur, and Bhaktapur. A member of the CDC was cited as 

saying that the constitutional and legal complexities made making any changes on the report too 

difficult. The Madhes parties were not satisfied with the outcome. 

 

As political parties prepare for the November 19 CA elections, the anti-election parties - an alliance of 

33 smaller parties led by Mohan Baidya of the CPN-Maoists who have been protesting since the 
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announcement of the election date, have announced fresh anti-election protests to begin November 11 

(post Dashain/Tihar festival season) through election day, including targeting election candidates. 

They have stated they will not participate in the upcoming election unless their two major demands 

are met. These are a round-table conference of all political parties and resignation of Khil Raj Regmi 

(Chairman of Interim Election Council of Ministers) from post of Chief Justice. 

 

Major political parties including the Unified CPN (Maoist), Nepali Congress (NC), Unified Marxist 

Leninist (UML) and Rastriya Prajatantra Party-Nepal (RPP-N) announced their plans to deploy their 

youth wing cadres at polling stations on polling day to support their party platforms and candidates. 

 

On July 14th, the interim election government announced a full budget of Rs. 517.24 billion for fiscal 

year 2013/14. The budget allocated Rs. 16 billion for the CA election. The ECN is to receive NPR 

7.4billion from the Nepal Peace Trust Fund (NPTF). They have to date received NPR 1.1 billion of 

which they have spent around 0.3 billion and they expect to request the next tranche of around 60% of 

total budget by the end of October. 

 

ECN progress on election preparations includes as follows: 

 

 Announced initial voter registration cut-off date at July 15 for the November 19 election date; 

 Acted in accordance with Supreme Court’s July 23 decision (reversing its July 15 decision) to lift 

its interim order asking the government and the ECN not to update the voter roll without 

citizenship certificates; 

 Closed voter registration and began data verification, cleaning and updating the voter roll process, 

only to reopen for one week in mid-August under strong pressure mainly from the Madhesi 

parties; 

 Invited observers to apply for election observation accreditation, providing a one-month 

application timeline, and accredited 52 national organizations and 2 international organizations to 

observe; 

 Set up the Joint Election Operation Centre at the ECN, operational since the end of September to 

handle election-related issues, with a specific role in managing election security; 

 Coordinated with the Ministry of Home Affairs to prepare an Integrated Security Plan to mobilize 

approximately 184,000 security personnel, in varying numbers from the different security 

agencies– Nepal Police, Nepal Army, Armed Police Force and Temporary Police - for election 

security purposes. President Yadav approved a bill forwarded by the government to amend the 

constitution that would make way for Nepal Army deployment for the same purpose; 

 Preparing to print and distribute individual Voter ID cards/invitations to vote, although it is very 

late in the process to be initiating this task now. So far, the dissemination is planned in different 

stages: requesting voters to collect at DEO offices; dissemination through door-to-door visits 

made by social mobilizers hired by ECN; and at polling stations a couple of days before Election 

Day. If Voter ID cards cannot be printed, ECN’s back-up plan is to ask the voter to bring along a 

picture ID, preferable their citizenship card, to their polling station to match it against the voter 

roll with photograph details; 

 Provided parties the opportunity to register at the ECN and allocated designated party symbols to 

139 registered parties in July; 

 Invited parties to apply to participate in the CA election (130 parties applied, 122 appear on the 

final ballot) and to nominate candidates and submit candidate lists for the PR and FPTP system by 

Oct 3 (giving them an extra week for filing nomination, based on pressure from all the parties); 
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 EC is currently designing PR ballots to commence ballot printing for the PR system on October 5, 

and subsequently to begin printing of FPTP ballots from October 13. It plans to finish ballot 

production for both systems by October 31 and distribute all printed and packaged ballots to the 

240 constituencies by November 10, as planned in the ECN election timeline. 

 

Program Objectives 
Under the Consortium of Elections and Political Strengthening (CEPPS III), IFES activities will 

support one of the three principal objectives as detailed by USAID: Strengthen institutions involved in 

electoral processes, either as actors or participants and the following sub-objectives:  

 

 Strengthen democratic legal framework 

 Strengthen the ECN’s electoral management capacity and  

 Expand and improve delivery of voter education  

 

In support of the above, IFES will achieve the following objectives: 

 

 To ensure that Nepal develops a body of legislation on the electoral process that is 

comprehensive, coherent and consistent; which conforms to international standards and suits the 

socio-economic context and new political realities of Nepal; 

 To improve the capacity of the ECN to manage future elections and consolidate its mandate and 

performance through the provision of high level technical assistance in the legal, management 

and technical aspects of elections and long-term professional development capacity building;  

 To expand and improve the delivery of voter education by working with the ECN and selected 

non-governmental organizations to plan, develop, and implement effective voter education 

programs, with a focus on capacity building, in order to enhance the electorate’s understanding 

of democratic practices and rights, and increase participation in the electoral process; 

 To closely monitor, analyze and report on the overall electoral process with a focus on the 

Election Commission’s internal activities and external interaction with other electoral 

stakeholders; 

 To provide a facility that can address unforeseen windows of opportunity that may arise in 

Nepal’s unpredictable post-conflict political and electoral environment, in order to achieve 

immediate beneficial results in line with the program objectives. 

 

III.  PROGRAM ACTIVITIES 

 

1. Strengthening Democratic Legal Framework  

 

Summary: During this quarter, IFES continued to provide further analyses and comments on a number 

of key issues for the legal framework for the CA election, including on ECN’s directives, codes of 

conduct, and election procedures, observation, voter education, trainings, and communication. Many 

of the areas that IFES identified as problematic were discussed by national and international observer 

groups and political parties.  

 

Activity 1.1 – Technical Assistance 

 

IFES provided analyses and comments on a number of key issues for the legal framework for the 

upcoming CA election which include ECN’s deliberations on: 
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 Vote counting for the CA election directive – which lacks clear procedures for vote count 

reconciliations; 

 Training management and performance mechanisms directive;  

 CA election directive, covering constituency candidate nomination and the voting process; 

  Communication medium monitoring directive – which places the locus of media monitoring 

back within the ECN, rather than contracting it to media monitoring professionals;  

 Financial directive to returning officers;  

 Code of conduct for the CA election – containing watered down requirements for campaign 

finance reporting and transparency;  

 Observation directive for the election for members of the CA 2013 – which is more restrictive 

than would be usual practice for election observation;  

 International observers accreditation procedures and code of conduct, CA election 2013;  

 Code of conduct for national observers, 2013; and 

 Voter education directives. 

 

IFES also reviewed and commented on the following Acts, Regulations and Policies:  

 CA election regulation – which are almost exactly the same as the regulation issued by ECN for 

the 2008 CA election; the language throughout is dense to the point of impenetrability, repetitive 

and lacks clarity;  

 Gender and inclusion policy – which is a worthy statement of ideals but lacks broad 

implementation capability or legal foundation;  

 The Election Commission Act 2007, which integrates the provisions of the April 2013 

amendment ordinance;  

 The 2013 Election Observation Policy and 2013 Voter Education Policy; 

 2013 Training Policy; and  

 2013 Communication Policy.  

 

Complimentary to USAID funding, IFES had received funding from the Norwegian Government for 

electoral law reform programming through June 30 2013. After June, the Norwegian Government 

decided to fund the ELR program using Norway’s ESP funds rather than to fund through IFES, in an 

effort to consolidate all programs funded by the Norwegian Government under a reduced number of 

working organizations/portfolios. Activities conducted under the Norwegian grant will be able to 

continue post-elections through current USAID support.  

No further work on the new draft electoral laws was done in this reporting period given ECN’s focus 

on reviewing existing election laws and regulations and making changes in an effort to secure political 

agreements ahead of the November CA election.  

At the beginning of the quarter, IFES discussed with the ECN and NDI supporting an election 

observation group and larger observation network amendments to the proposed framework for 

election observation. As a result, ECN lowered the education qualifications for female observers and 

altogether removed the education criteria for female observers observed in the 2008 CA election. The 

ECN also amended the code of conduct to allow persons with disability to use transportation on 

Election Day. 

Activity 1.2 – Capacity Building 
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Summary: Informal meetings were held this quarter with electoral stakeholders, including observation 

groups, CSOs working with persons with disabilities, Election Commissioners and ECN staff. Issues 

discussed related largely to maintaining international standards for election observation and ensuring 

that the upcoming election is accessible for persons with disability. IFES supported a national- level 

advocacy workshop for 73 attendees from Disabled Peoples’ Organizations, political parties and 

political leaders with disabilities to adopt strategies for making their party manifestoes disability 

inclusive. 

 

2. Strengthening Electoral Management Capacity of the ECN 

 

Summary: In this quarter, IFES continued to provide technical support to ECN on ballot production 

for the CA election, including developing production and resource plans, procuring an additional 

printing press and materials, and assuring sufficient printing press capacity to provide ballots on time. 

IFES continued to support ECN’s voter registration activities – including providing updated data to 

assist ECN to understand registration gaps and to plan mobile registration camp activities.  

 

During this period, IFES worked very closely with the ECN to prepare ballot production plans, 

including: 

 Completing refurbishment of the remaining Heidelberg ballot printing press; 

 Holding consultations with vendors for repairs and testing of refurbished machines; 

 Procuring of new web offset press, a Webtech Xplore, and spares for all refurbished presses; 

 Arranging a pre-delivery inspection visit to the Webtech factory in India for ECN staff and a 

JEMC (Government printing house) representative; 

 Provision of Webtech press technicians and operators to ensure support during the production 

process; 

 Contracting of a ballot designer and an international ballot production expert to oversee the 

process; 

 Hiring of four ballot production monitoring assistants for monitoring the entire production 

process; 

 Coordinating with JEMC for repairs to their Komori presses and post-production facilities; 

 Facilitating and coordinating with UNDP/ESP for drafting specifications and 

procurement/installation of numbering systems and spares, and a cutting machine; 

 Working with JEMC and ECN to draft, revise and implement ballot production plans; Installing 

and testing the new Webtech Xplore press at JEMC; 

 Supervising and facilitating the timely production of mock ballots crucial for educational polling 

process videos and training purposes; 

 Regular coordination with ECN and JEMC around timely purchase of supplies for ballot 

printing; 

 Planning and facilitating a 1.5 day orientation session for ECN and IFES’ ballot monitors, and 

JEMC supervisors and staff. 

 

In mid-September, soon after his arrival, IFES’ international ballot consultant prepared a risk 

assessment report on ballot printing status at JEMC and shared report findings with UNDP-ESP and 

ECN. The report identified a number of possible risks to the ballot printing process. The report also 

shared mitigation measures and listed recommendations in priority order. 
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IFES continued to undertake, for ECN and other stakeholders, intensive analysis of voter registration 

data released at the end of each Nepali month, including from mobile camps, and comparing it to the 

2011 Nepal Census and IFES CSO sub-awardees’ data from their surveys of marginalized 

communities. As of end September, the total eligible voting population is 12,147,834 (6,166,821 

females, 5,980,858 males, 155 Third Gender) out of the total 12,477,012 million registered on the 

voter list. Approximately 330,000 of the registered voters are under 18, so will not be eligible to vote 

until they turn 18.   

 

Registration in 2013 has been fairly evenly split between normal continuous voter registration such as 

at DEOs and District Administration Offices (DAOs) (724,809) and the mobile operations during the 

March - July period (691,292).There was a last minute rush at DEO/DAOs: 252,108 individuals 

registered from June 15-July 15, with around one fifth of these from Kathmandu DEO/DAO. 168,698 

people registered during the one week reopening of registration from August 17-23. Mobile 

operations were wound down during this period. This data suggests it may have been useful to 

continue these at higher intensity in the last month to make voter registration more accessible for the 

many people that delay their registration until the deadline.  

 

The joint citizenship certificate issue/voter registration camps were responsible for registering 67% of 

the total mobile registrations in 2013, and 33% of all registrations. Interestingly, despite higher 

population in the Terai, fewer voters were registered at the citizenship certificate/voter registration 

camps in the Terai (202,879) than in the Hills (218,410). This could also suggest fewer citizenship 

certificates issued through these camps in the Terai than in the Hills, though there is no data to 

validate this supposition. 

 

Activity 2.2 – Capacity Building  

 

a) Implementing a Program of Building Resources in Democracy, Governance and Elections 

(BRIDGE) Training  

 

Summary: IFES spent a considerable amount of time supporting the voter registration mobile camps 

and the additional voter registration campaign in mid-August. IFES also provided varying levels of 

support for the different cascades of trainings in preparation for election, including logistical, 

administrative, and technical assistance support. Trainings included: elections and security; voter 

education; elections and media; electoral logistics and financial management; election operation and 

management; election observation; and polling and counting, at the different cascade levels - central, 

regional and district.  

 

No BRIDGE activities were held during this quarter, 

primarily due to ECN conducting election preparation 

activities such as voter registration mobile camps, 

finalizing the voter list and conducting eight different 

cascaded trainings on elections. BRIDGE annual plans for 

2013 were substantially revised due to the higher priority 

of CA election preparation activities. Post-election 

BRIDGE activities are expected to resume early in 2014. 

 

b) Organizational Capacity Building  

 

Regional Training  
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Summary: In coordination with UNDP-ESP, IFES played a central role in finalizing the ECN’s 

election training plans. IFES’ guidance and support has been influential in all election related training 

programs, agendas and content, training manuals and the ECN website, developing the capacities of 

the ECN’s training and voter education teams and website content development committee. IFES 

support for ballot production is developing the capacity of responsible ECN officers to manage ballot 

paper production. IFES’ in-house team at the ECN - the Training Advisor and Training assistant, 

Public Information Specialist, National and International Ballot Printing Consultant - continued to 

ensure effective capacity building of their ECN counterparts on a daily basis, now focused specifically 

on the November 19 election. 

 

During this quarter the training advisor, public information specialist and two training assistants 

provided varying levels of logistical, technical, and administrative support for 25 trainings reaching 

933 people. See Annex one for table of all trainings completed.  

 

IFES assisted in increasing the ECN’s capacity to develop training manuals, agendas, and training 

content for the following trainings: elections and media, elections and security, voter education, 

elections operation and management, polling and counting, Electoral Logistics and Finance 

Management and election observation. 

 

IFES continued to work with the ECN to increase their capacity to maintain and upload website 

content. In addition, IFES facilitated a number of meetings with senior and junior level ECN staff, 

making presentations and organizing content writing workshops. This resulted in ECN-developed 

content with IFES’ guidance on content structure, layout, and use of simple language in English and 

Nepali.  

 

In this quarter, IFES’ Ballot Print Consultant also continued work with the ECN’s Printing Officer 

and secretariat in the refurbishment of existing ballot printing presses, procurement of the new 

Webtech Xplore printing press, procurement of ballot print paper (funded by UNDP ESP), additional 

required machinery, including  cutting machine and numbering heads, and the production planning for 

ballot printing for the upcoming election in order to develop ECN staffs’ ballot production 

management skills for the upcoming election. 

 

3. Expanding and Improving the Delivery of Voter Education 

 

Activity 3.1 Capacity Building Support to the ECN on the Design, Implementation and  

  Evaluation of Voter Education Campaign 

 

Summary: IFES continues to provide ongoing daily capacity building support to the ECN and 

Electoral Education and Information Centre (EEIC) voter education efforts, including playing a major 

role supporting the development of ECN’s voter education and outreach policies, guidelines, plans, 

products and events in preparation for the upcoming election. IFES worked with the ECN to develop 

and produce training manuals to be used for conducting different levels of voter education trainings 

including materials to train media personnel at the central, regional, district levels on elections and 

media. IFES supported ECN in conducting a mock polling event and developing extensive website 

content.  

 

In preparation for the upcoming election, IFES’ public information specialist has been heavily 

involved in supporting the development of various ECN voter education products and tools including 
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posters, leaflets, FAQs, handbooks, stickers, banners, flipcharts, and a training video on polling 

processes. 

 

IFES supported ECN in finalizing and producing the voter education training manual for training 187 

central and regional level voter educators/trainers, who will in turn train district level trainers to reach 

15,000 voter education volunteers (NISIKA). Similarly, IFES supported the ECN in finalizing and 

producing the election and media training manual for training 227 central and regional level media 

persons on elections and media. They are expected to train approximately 2,580 district level media 

persons at 86 events nationwide. 

 

IFES also supported ECN in organizing and filming a mock polling event at a Village Development 

Committee (VDC) in Bhaktapur with approximately 200 local representatives/residents. The video is 

a tool to be used in training approximately 142,000 polling officers and staff. 

 

ECN’s new website now has 95 percent of content developed by ECN officials and uploaded and 

translated with the help of an IFES consultant based at the ECN to provide daily support to the 

redesigned site. With IFES’ support content on the site will be available shortly in both Nepali and 

English languages. 

    

Activity 3.2 Material and Broadcasting Support for Voter Education Campaigns 
 

Summary: During this period, IFES supported preparation for 

the design and production of a number of major voter 

education materials and events. At ECN’s request, IFES is 

designing a leaflet on the voting process targeting voters and 

will be publishing two million copies for ECN to disseminate 

through its 15,000 voter educators at the community level 

(NISIKA). IFES also printed 5,000 copies of the five 

different informational voter education posters used during 

the cascade of voter education trainings conducted by the 

ECN. IFES has completed designing voter education stickers 

for ECN and will be producing 75,000 copies to be 

disseminated through the DEOs and NISIKAs in the upcoming quarter. Similarly, IFES completed 

designing flex banners to be displayed at the polling stations, on polling day; 10,500 copies of which 

will be produced in the next quarter. IFES also produced a 10-minute video on polling process based 

on ECN’s request, used for training polling and counting officials. The video was used at the MTOT 

on polling and counting to train master trainers, at end September. The video was filmed at a mock 

polling session organized by ECN in Bhaktapur District, with IFES’ support. 

 

Based on the needs of IFES’ six CSO sub-grantees, IFES helped design five different informational 

and motivational voter education leaflets for five different target audiences – persons with disability, 

women, Dalits, Freed Kamaiyas and youth – and will be printing close to a million copies of these in 

the upcoming quarter to be distributed by the CSOs.  Similarly, five different posters focusing on 

different themes including the voting process, CA composition, ballots marking and motivation to 

vote have been designed. Approximately 135,000 copies of these posters will be printed and 

distributed by the CSOs. Four hundred copies of the voter education flipchart designed in the last 

quarter for the disability project was printed and distributed via NFDN and its district level partners in 

this quarter. Another 13-page voter education flip chart was designed in this quarter for the CSOs; 

Media Training Event in Bajhang 
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1300 copies of which will be printed early in the next quarter and used in educating voters from 

marginalized communities. A 1-minute radio PSA/jingle targeting youth and using a popular Nepali 

artist was produced and broadcast on two national FM stations over 400 spots. A table summarizing 

the list of voter education products and quantities can be found in Annex two. 

During this quarter, IFES also developed a how-to-poll video for the CSO voter educators, who will 

be using this video to conduct mock polling events in the pre-election period.  

Activity 3.3 Sub-grantees to selected NGOs to Develop and Deliver Voter Education Efforts 
 

Summary: All six of IFES’ CSO sub-grantees completed their scheduled activities to end September 

in motivating, educating and providing support on voter registration activities to their target groups -

youth, women, Dalits, freed Kamaiyas, and people with disability in July and August. They 

commenced election preparation activities focusing on the upcoming CA election from early 

September. The major focus of the program in this quarter was coordinating with District Election 

Offices (DEO) to provide help-desk support to marginalized populations at ECN and Home Ministry 

coordinated mobile voter registration camps held at VDC, DEO and DAOs and to develop targeted 

voter education plans for the upcoming election. Excellent coordination and communication was 

maintained between the CSOs and their respective DEOs and other government counterparts.  

 

During this quarter, IFES’s five initial 

CSO sub grantees – Dalit National 

Federation (DNF), Janaki Women’s 

Awareness Society (JWAS), Nepal 

National Dalit Social Welfare 

Organization (NNDSWO), Nepal 

National Social Welfare Association 

(NNSWA), and Youth Initiative (YI) 

operated under a no-cost extension 

agreement in July and August and under 

a cost extension agreement in September 

2013. The CSOs maintained the same 25 

working districts as in the last quarter 

for the voter registration activities and 

added five new districts for election support activities- adding Kaski (YI), Salyan and Jajarkot (DNF), 

Rolpa and Dailekh (NNSWA) - working through their member organizations and branch offices and 

targeting Dalits, women, freed Kamaiyas and youth in selected VDCs. VDCs were selected in 

coordination with the DEOs at voter registration camp sites. A summary of beneficiaries for this 

quarter is shown below: 

 

CSO/Activity Number 

of 

Districts 

Number of 

VDCs/ 

Municipalities 

Total 

Beneficiaries 

DNF 4 
 

11,945 

Help Desk Support in Joint Mobile Camp  

 

11,445 
Mass reached through Mini Survey on Electoral 

Issues  500 

JWAS 5 
 

7,922 

Community Based Voter Education Outreach 
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Help Desk Support in Joint Mobile Camp 

 

7,422 
Mass reached through Mini Survey on Electoral 

Issues  500 

NNSWA 4 
 

14,483 

Help Desk Support in Joint Mobile Camp 
 

13983 
Mass reached through Mini Survey on Electoral 

Issues    500 

NNDSWO 8 
 

6,653 

Help Desk Support in Joint Mobile Camp   5,953 
Mass reached through Mini Survey on Electoral 

Issues    700 

YI 4 
 

72,465 

Help Desk Support in Joint Mobile Camp   71,365 
Mass reached through Mini Survey on Electoral 

Issues    1,100 

Total 25 

 

113,468 
 

 

To support ECN’s initiatives, all five CSOs coordinated with their respective DEOs and self-help 

groups and mobilized a total of 885 volunteers at mobile voter registration camps to provide help-desk 

support for marginalized populations. The CSOs supported DEOs in publicizing the mobile camp 

events in advance through community level awareness raising events, miking, orientation in schools 

and broadcasting voter education PSAs on national radio networks in a total of 25 districts. The 

NFDN also helped register 1,027 persons with disability by mobilizing 91 project staff/CAF and DAF 

members in six districts. 

 

In this quarter, five CSOs supported 121 help desks at mobile registration camps to register 110,168 

eligible voters. To coordinate camp activities, the CSOs held 148 formal and informal meetings with 

their relevant DEOs. The CSOs also continued mobilizing the local media for promotion of the voter 

registration work, a total of 148 media coverage instances were registered in this quarter. Further, YI 

broadcasted a youth friendly educational one-minute radio jingle through one national FM stations 

over15 days for a total of 75 spots. 

 

US Ambassador to Nepal, Mr. Peter W. 

Bodde, visited Kailali, Morang and Rupandehi 

districts as part of his “Election Road Trip”. In 

each district, he met with the DEO team and 

CSOs– NNSWA, DNF and NNDSWO - and 

discussed the cooperation between IFES and 

the District Election Officer and enquired 

about election preparation activities. He 

expressed his appreciation for the work done 

by the CSOs in empowering marginalized 

communities to engage and participate in the 

upcoming election.  

 
VDC Level CSO Help Desk 
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Senior IFES Nepal staff made field trips during this quarter to monitor and support CSOs activities, 

especially at the mobile voter registration camp sites, in the Mid-West, Far-West, West and Central 

Regions.  

 

On September 10-12, IFES organized three-day training for the six CSOs’, including project managers 

and board members. The training focused on voter education for the upcoming CA election and 

project planning and management for the September 2013 through January 2014 period. Following 

this training the six CSOs, including NFDN, organized similar trainings for their respective voter 

education project teams. A total of 132 project staff including community facilitators, managers and 

coordinators attended these training.  

 

IFES-supported CSOs conducted mini-surveys researching the knowledge, attitude and practices of 

targeted marginalized citizens in the context of the upcoming election. Four training sessions were 

conducted for CSOs in their own working districts for Project Managers, Survey Supervisors and 

Enumerators on sampling and interviewing skills. In addition, Project Managers were separately 

trained on compiling and organizing data in SPSS software. A total of 60 (42 male and 18 female) 

enumerators were trained. A total of 3,300 respondents from 7 different groups such as students of 

Kathmandu valley and out of Kathmandu valley (YI), women/Muslim women (JWAS), Haliya and 

Badi (NNDSWO), freed Kamaiya groups (NNSWA) and Dalit (DNF) were interviewed within the 

survey.  Data collection is completed and headline data of the survey has been shared with the 

relevant stakeholders. 

 

In this quarter, IFES’s sub-awardee on the disability project, NFDN, conducted a project baseline 

survey with 1,200 respondents in six districts and prepared a draft report, which will be shared with 

stakeholders once finalized (in the next quarter). NFDN lobbied and advocated with ECN and political 

parties at the national level for increased participation of persons with disabilities in the upcoming CA 

Election. Working with their partner Disabled People’s Organizations (DPO), NFDN formed 49 

Community Advocacy Forums (CAF) across 6 districts, 1 per working VDC, and 6 District Advocacy 

Forums (DAF), 1 per working district, with a total of 1,294 members, who received training on 

leadership and advocacy issues. Similarly, 593 members of 32 other community groups such as 

women’s groups, forest user groups, youth clubs, etc. were oriented on the need for inclusion of 

persons with disabilities in community based initiatives and on civic and political rights of persons 

with disabilities. A national level advocacy workshop was conducted with 73 attendees from DPOs, 

political parties and political leaders with disabilities to discuss and adopt strategies for making their 

party manifesto inclusive from a disability perspective. Nineteen project staff members of NFDN 

were trained on election systems, electoral policies, and disability provision in electoral laws and 

voter education in preparation for implementation of election focused activities. In six districts NFDN 

met regularly with District Election Officers to ensure solidarity and support in their election project 

initiatives. Twenty two meetings were held in total. NFDN also finalized designs of disability-friendly 

voter education materials such as posters and leaflets, including in Braille, to be distributed to project 

beneficiaries. In the next quarter, NFDN will be conducting the Disability Election Access Monitoring 

program (DEAM) for which IFES has hired a coordinator and assistant to support implementation.  

 

4. Monitor, Analyze and Report on the Overall Electoral Process 

 

Activity 4.1 – On-going Analysis and Reporting on the Evolving Electoral Environment 
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Summary: IFES continued monitoring, analyzing and reporting to stakeholders on the progress of 

electoral related developments, changes to the electoral legal framework and ECN activities. Regular 

reports on program activities and analysis of the political and electoral environment were provided to 

U.S. Embassy officials, USAID, the Election Working Group (EWG) of donors, NPTF donors, and 

other relevant stakeholders. 

 

This quarter, a number of reports were provided on issues such as: election observers’ application 

forms and processes, ECN committees to manage election preparations; election operations issues 

such as the election timetable, operations calendar; and constituency delimitation. Comments were 

also issued on amendments to the legal framework, such as the removal of constitutional difficulties 

ordinance, the amended voter registration regulation, the CA election Ordinance, codes of conduct 

and directives for voter registration and electoral observation. IFES translated legal documents, ECN 

policies and ECN information materials issued during the quarter for distribution to stakeholders. 

 

A briefing note for Nepal’s Heads of Mission was prepared at the request of the US Ambassador, 

detailing IFES’s program activity in the run-up to the November 19 elections. This was to be 

presented at an October 2 meeting at the Embassy attended by more than a dozen HoMs or their 

representatives. 

 

Activity 4.2 – Provision of News Clipping Service 

 

Summary: IFES Nepal continued to deliver its daily news clipping service on the evolving political 

and electoral situation in Nepal throughout the reporting period. News reports are taken from the 

major news outlets in Nepal, such as the Republica, Kathmandu Post and the Himalayan Times as 

well as other reputable online sources of news and analysis on Nepali politics. 

 

Results: Domestic and international electoral stakeholders well-informed on developments in the 

political and electoral environment in Nepal.  

 

5. Provision for unforeseen windows of opportunity 

 

The $130,000 Windows of Opportunity funds were spent on repairs, provision of spare parts and staff 

training for one Heidelberg and three Webtech printing presses and two Countwise ballot count 

machines in quarters 3 and 4 of 2013, in preparation for ballot printing at JEMC. Repairs to the 

Webtech, Heidelberg and Countwise machines are now all complete. 

 

Results: Refurbishment of one Heidelberg and three Webtech printing presses and two Countwise 

ballot count machines completed and machines tested. Completed procurement of all required spare 

parts purchased for these machines. JEMC staff trained in maintaining these machines. 

 

6. General Management 

 

On July 17th, five months after IFES’s regular follow-up, the Social Welfare Council invited IFES to 

sign a one year project agreement document. Before the end of the first six months of signing the 

agreement, mid-January 2014, IFES is expected to convene a committee meeting to discuss updates 

on activities with relevant stakeholders from ECN, SWC, Ministry of Women and Children and Social 

Welfare, and Nepal Planning Commission. 
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Also in early September, IFES chief of party (CoP) Alan Wall left his position. In the interim, a 

Senior Election Advisor along with the Deputy Chief of Party are ensuring efficient management of 

day to day operations and comprehensive technical guidance to the ECN and partners. Recruitment of 

a new CoP will continue into the next quarter. 

IV. RESULTS/ACCOMPLISHMENTS 

 

During the reporting period the IFES Nepal program has achieved the following major results: 

 

1. Strengthening Democratic Legal Framework 

 

Technical Assistance 

 Election Code of Conduct further amended to take better account of the needs of women 

observers and persons with disabilities;  

 ECN aware of limitations in some of their legal documents – acts, regulations directives, 

procedures, policies and guidelines, for the forthcoming election. 

 

Organizational Capacity Building 

 Enhanced stakeholder knowledge of international election observation standards, and accessible 

elections for persons with disability;  

 Better stakeholder understanding of means of enhancing the representation of persons with 

disabilities in a new CA;  

 Increased ECN awareness of amendments that can be made to improve the ECN’s regulations 

and guidelines for a CA election. 

 

2. Strengthening Electoral Management Capacity of the ECN  

 

Technical Assistance 

 Heidelberg printing machine is refurbished, tested and ready to print ballots;  

 Procurement, installation and testing of new Webtech Xplore printing machine is completed, 

together with procurement of spares for JEMC’s other machinery and post production equipment 

such as numbering and cutting machines; 

 Ballot paper quantity needs, ballot printing options and associated production schedules and 

floor plans developed and finalized with IFES’ guidance and advice; 

 ECN’s capacities to manage ballot paper printing enhanced;  

 Timely production of all mock ballots for filming of the educational polling process video with 

IFES assistance and supervision;  

 Hiring of additional ballot production and monitoring staff to provide necessary assistance for 

design, production and monitoring; 

 Plans for conducting a 1.5 day orientation session for ECN and IFES’s ballot monitors, and 

JEMC supervisors and staff finalized;  

 ECN provided with reliable data and analysis on which to target voter registration campaigns.  
 

Organizational Capacity Building 

 Series of election preparation trainings for ECN on: elections and security; voter education; 

elections and media; electoral logistics and financial management; election operation and 
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management; election observation; and polling and counting, at the different cascade levels - 

central, regional and district. 

 Development of ECN’s election training plans, training agendas, contents and manuals; 

 Increased ECN’s training team’s capacity to conduct different cascades of trainings in 

preparation for election, including the following trainings: elections and security; voter 

education; elections and media; electoral logistics and financial management; election operation 

and management; election observation; and polling and counting;  

 Major content, in Nepali and English, developed for ECN’s new website by ECN staff under 

IFES’ guidance;  

 Enhancement of ECN secretariat’s knowledge and skills in ballot production and planning. 

 

3. Expanding and Improving the Delivery of Voter Education  

 

Capacity Building Support to the ECN on the Design, Implementation and Evaluation of Voter 

Education Campaign 

 

Increased capacity of ECN to plan and produce various voter education materials for the upcoming 

election – posters, leaflets, FAQs, handbooks, stickers, banners, flipcharts, and a training video on 

polling process;              

 Assisted in developing and producing voter education training manuals for cascaded training for 

voter educators and volunteers, and for the elections and media cascaded training for media 

persons;  

 Increased ECN capacity to deliver local community level voter education programs such as a 

mock polling exercise;  

 Major sections of reader-friendly website content developed by ECN staff with IFES support. 

 

Material and Broadcasting Support for Voter Education 

Campaigns 

 Designed - one ECN leaflet and five different 

leaflets for CSOs; leaflet in Braille format for CSOs; 

five different posters for CSOs; flex banners for 

ECN for polling locations; education 13-page 

flipchart for CSOs;  and stickers for ECN; 

 Produced - 5,000 posters for ECN; 400 flipcharts for 

CSO; one polling video for training ECN polling 

staff; and one radio PSA for CSO and broadcast on 

400 spots on two national radio stations; Supported 

ECN to organize a mock polling event.  

 IFES supported preparations for conducting 1200 street drama performances and musical 

concerts in 16 locations, in the upcoming quarter, and filming a polling video for CSOs for 

educating voters. 

 

Sub grants to selected NGOs to develop and Deliver Voter Education Efforts 

 Disability project baseline survey conducted and draft report prepared.  

 121 CSO help desks at mobile voter registration camps supported 111,195 voters to register on 

the voter register, including 1,027 persons with disability.  

Community Voter Education Event 
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 Marginalized communities motivated to register to vote through community meetings and visits, 

miking and dissemination of print materials and radio PSAs.  

 Excellent coordination achieved with ECN through 170 formal and informal meetings with 

relevant DEOs. 

 A total of 151 voter education project staff received orientation on the CA election-focused 

project activities.  

 Different voter education materials and tools designed and in production.   

 Second set of CSO conducted survey completed; data analysis and headline data shared with 

stakeholders.  

 NFDN received accreditation from ECN for observing the election and will be conducting 

Disability Election Access Monitoring (first time in Nepal) in the upcoming CA election in 

partnership with IFES in 125 polling locations. 

 

 

4. Monitor, Analyze and Report on the Overall Electoral Process  

 

On-going Analysis and Reporting on the Evolving Electoral Environment 

 U.S. Embassy, USAID staff, EWG and other relevant stakeholders informed on ECN election 

preparations and related political issues through regular reports, analysis and briefings. 

 

 Provision of News Clipping Service 

 Domestic and international electoral stakeholders well-informed on developments in the political 

and electoral environment in Nepal. 

 

5. Provision for unforeseen windows of opportunity 

 Refurbishment of one Heidelberg and three Webtech printing presses and two Countwise ballot 

count machines completed and machines tested.  

 Completed procurement of all required spare parts purchased for these machines.  

 JEMC staff trained in maintaining these machines.  

V. FUTURE ACTIVITIES 

 

For the next quarter, IFES plans to focus on the following election preparation activities. These 

activities are based on the assumption there will be an election on November 19, 2013. If the election 

is postponed for political or security reasons, IFES’s activities will be adjusted as necessary to support 

the ECN’s revised election activity timetable and public information and education needs. 

 

1. Strengthening Democratic Legal Framework  

 Support the ECN in any further analyses and recommendations of policies, regulations and 

directives necessary to conduct a new CA election; 

 Continue providing advice on effects of 2011 census data on relevant election activities;  

 Work with stakeholders to gain acceptance and broad consensus on an electoral legal framework 

for the CA election; 

 Continue to support development of Nepali technical advisory expertise on complex electoral 

system issues. 
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2. Strengthening Electoral Management Capacity of the ECN  

 Assist ECN in further planning and implementing the remaining election training activities for 

the forthcoming CA election; 

 Support the ECN in monitoring and oversight of the ballot production process and in providing 

technical support for ballot production; 

 Assist ECN in the planning of revised production schedules for ballot paper production; 

 Work with the ECN in finalizing ECN’s training policy, guidelines and plans; 

 Assist ECN to write content for the various remaining election training components; 

 Support capacity development of the website content development team; 

 Support BRIDGE partners to implement accepted recommendations from the BRIDGE 

evaluation report; 

 Post-election, support BRIDGE partners to revise and implement the 2013 BRIDGE program 

and provide logistics, facilitation and where agreed financial support for BRIDGE workshops. 

 

3. Expanding and Improving the Delivery of Voter Education 

 Assist ECN in planning, strategizing and implementing voter and electoral education and 

outreach activities for the forthcoming CA election; 

 Work with the ECN on support mechanisms and materials for community level electoral 

education programs;  

 Continue to assist the ECN with completion of phase 3 of website redevelopment and uploading 

of content; 

 Finalize and compile the five VE CSOs’ second round of survey reports and disseminate 

findings with relevant stakeholders; 

 Post-election, formation of pilot District Election Networks of election stakeholders and DEOs in 

selected districts. 

 Continue implementation and monitoring of sub-grants to five CSOs to deliver voter/electoral 

education campaigns to promote participation in and knowledge of the CA election; 

 Finalize the disability program baseline survey results and report; 

 Post-election, implement activities through sub awardee NFDN to develop leadership and 

increase electoral participation through formation and capacity development of District 

Advocacy Forums and Community Advocacy Forums; 

 Conduct disability election access monitoring and observation program in 125 locations through 

NFDN; 

 Hire five regional field monitors to monitor and report on election activities during the pre- 

election, election-day and post-election periods. Compile and share the monitors’ reports. 

 

4. Monitoring, Analyzing and Reporting on the Electoral Process 

 Continue to provide ongoing analysis to the U.S. Embassy, USAID and other stakeholders on the 

emerging electoral environment and identification of key issues. 

 

VI. EVALUATION/CONCLUSIONS 

 

 The “disbelief  amongst large numbers of political party cadres at most levels, and voters, that 

the election will actually take place on that date” (19 November 2013), cited in the previous 

quarterly report, has been replaced in the closing weeks of this quarter by a growing conviction 

that the date will hold. Roadblocks including the matter of constituency delimitation, the number 

of seats in the new Constituent assembly, and a period of further voter registration, have all been 
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resolved, though not to universal satisfaction.  However, the loss of time caused by the 

uncertainty which prevailed until late September, when attempts to bring the 33-party boycott 

group into the elections foundered (or were abandoned), has meant that valuable time has been 

lost.  Parties and candidates had to scramble to ensure that the nomination deadline (delayed by 

one week in a last ditch attempt to bring on board the boycott group – and also to enable the 

contesting parties to re-focus their efforts on PR list preparation and FPTP candidate selection) 

was met, but this activity has now set the elections on a course which is widely seen as 

unalterable.  Nevertheless, the threat of boycott, and the use of party youth to enforce this, leaves 

the route to the elections remains fraught with difficulties. As the quarter closed the applications 

of parties to contest the CA elections through the PR list were received by ECN, and this process 

seems to have been well handled, with 124 parties registered to participate. 

 

 The threat of election boycott has been a major concern over the last six months, and in one 

sense the decision of the Election Government to press ahead with the polls in the absence of a 

significant bloc of parties has provided certainty for all the electoral players.  Participating 

parties and independent candidates can now develop their manifestos and begin their 

campaigning, the ECN can proceed with its preparations for the polls, including voter education, 

ballot printing, pollworker training and the distribution of materials for Election Day activities 

and counting of ballots, and civil society can move forward with its voter education and 

domestic observation programs.  

 

 However, with conditions of the boycott group unmet, new concerns arise with regard to election 

security and the potential for violence at the polls, and in the latter part of the campaign period.  

The boycott group has issued strong statements which in some cases include the threat to use 

force, and seem determined to disrupt the preparations of the ECN and the campaigning of 

parties and candidates.  A ten day bandh has been called for 11 to 20 November to enforce the 

boycott across the country. At the same time there is a growing resistance to the bandh as a 

means to enforce the will of a party or group, potentially sparking confrontation between the 

rival youth wings of pro- and anti-poll parties, and to a reaction from voters denied access to the 

polls. Add to this the mobilization of the Nepal Army to support the APF (and to provide 

logistical support to the ECN), which many see as breaking the Peace Agreement, and the rising 

political heat of the campaign period could ignite clashes in more volatile areas.  The boycott 

also means that the legitimacy of whatever emerges as the new Constituent Assembly can be 

called into question by those who will not be represented, and undermines the work it will do 

from the outset. 

 

 During this quarter there has been continuing reliance by ECN on IFES support to ensure that the 

necessary elements to enable the conduct of elections on 19 November are in place. IFES has 

continued to work closely with the Chief Election Commissioner in particular, and with senior 

officials of the Commission, and has remained a key partner for difficult time-critical tasks, in 

particular support for the one-week reopening of voter registration in August, and the delivery of 

the cascade trainings for pollworkers (now on-going), the design and preparation for production 

and supply of voter education materials (posters, leaflets, stickers and banners), and polling place 

materials, as well as providing vital support for the printing of ballot papers. IFES’ in-house 

local advisors at ECN headquarters are a “go to” point for ECN officials looking for solutions to 

newly identified problems and needs, and provide practical, accurate advice and support based 

on international best practice and the particularities of the Nepali electoral framework.  IFES 
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support has also been vital in bringing the Commission close to the point where its website can 

become live. 

 

 Concerns have been raised by domestic observers groups that the ECN has greatly increased the 

difficulties of domestic observers, and significantly reduced the number of observers who will be 

deployed, by its insistence on maintaining a regulation barring any observer from carrying out 

observation in a polling station in their home district. Not only does this in effect disenfranchise 

anyone seeking to observe the polls, it disproportionately affects women observers (less likely to 

spend a night or two away from their home than their male counterparts) and runs contrary to 

international best practice. It is understood that efforts may be made through the courts to 

overturn this provision. 

 

 IFES support to the ballot printing planning and preparations have been, and will continue to be 

vital in enabling the ECN to move forward with this activity.  The national and international 

consultants engaged by IFES (the same individuals who undertook this role in 2008) have 

worked to develop production and distribution plans and timelines for the Commission and its 

printing contractor, the Government-owned JEMC.  Without this support it is certain that the 

print contractor would not have been in a position to begin to print ballots, even given the 

additional week which the postponement of party registration and nominations allowed. 

 

 The mismanaged procurement process undertaken by the ECN to provide laminated Voter Cards 

to all registered voters means that given the timeline to the polls it is now not possible to ensure 

that such cards would reach all voters.  Even had production proceeded, distribution at the time 

when district-based staff of the Commission were engaged in other important pre-election 

preparations would have been a distraction.  ECN has, it seems, accepted that other forms of 

photo identification may be used by voters, principally the citizenship certificate.  Similarly, the 

quiet dropping of the proposed use of fingerprint scanning equipment at all polling stations for 

voter verification purposes will make for a smoother process on polling day, and the voter 

register already includes a photograph of each voter sufficient for identification purposes.  

 

 Role of IFES CSO Partners: the CSOs accomplished valuable work over this quarter in drawing 

in to the election process disadvantaged groups within Nepalese society and enabling them to 

develop a voice as both voters and citizens in the campaign and elections. Of particular note is 

the work with NFDN which lobbied for specific representation of persons with disabilities in the 

new CA.  Whether or not this happens, the fact that the voice of the disable is now raised and 

heard by senior political figures is in itself significant. Another important development is the 

agreement to provide a number of polling sites across the country with disabled-friendly access 

facilities.  Although only a small number of sites will be covered this is a good start in enabling 

persons with disabilities to access the polls more easily. The legal framework has also been 

adjusted to enables use of vehicle transport on polling day in order to facilitate access to the polls 

by people with disabilities. 
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Annex 1: 

 

IFES MToT/ToT Trainings Quarter 4, FY 13 

IFES Supported Training 

Events 

Date Venue Male Female Total 

MToT on Elections and Media 5-6 August Dhulikhel 14 5 19 

      

RToT on Election and Media 9-10 August Biratnagar 30 5 35 

RToT on Election and Media 9-10 August Kathmandu 35 3 38 

RToT on Election and Media 9-10 August Pokhara 30 2 32 

RToT on Election and Media 9-10 August Nepalgunj 28 1 29 

RToT on Election and Media 9-10 August Dhangadi 26 1 27 

Training to Radio FM 

Representative 

23-24 September Godavari 35 12 47 

Total (MToT and RToT, Elections and Media) 198 29 227 

MToT on Voter Education 15-16 August Park village 24 5 29 

RToT on Voter Education 25-26 August Dhangadi 25 6 31 

RToT on Voter Education 25-26 August Nepalgunj 27 5 32 

RToT on Voter Education 25-26 August Dang 21 10 31 

RToT on Voter Education 27-28 August Pokhara 27 6 33 

RToT on Voter Education 27-28 August Birgunj 22 9 31 

Total  RToT (Voter Education) 122 36 158 

Total Trainers (MToT and RToT, Voter Education) 146 41 187 

MToT on Electoral Logistics 

and Finance Management 

17-18 August Park village 24 2 26 

Training on Electoral Logistics 

and Finance Management 

27-28 August Dhangadi 31 0 31 

Training on Electoral Logistics 

and Finance 

27-28 August Nepalgunj 30 0 30 

Training on Electoral Logistics 

and Finance 

27-28 August Dang 28 3 31 

Training on Electoral Logistics 

and Finance 

29-30 August Pokhara 31 1 32 

Training on Electoral Logistics 

and Finance 

29-30 August Birgunj 30 2 32 

Total of RToT (Logistics and Financial Management) 150 6 156 

Total (MToT and RToT, Logistics and Financial Management) 174 8 182 

MToT on Elections Operation 

and Management 

6-7 September Nagarkot 17 0 17 
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RToT on Elections Operation 

and Management for Returning 

Officers 

10-11 September Biratnagar 56 0 56 

MToT on Elections Operation 

and Management for Returning 

Officers 

13-14 September Godavari 82 2 84 

Total (MToT and RToT, Election Operations and Management) 155 2 157 

MToT on Election Observation 26 September Kathmandu 15 5 20 

ToT on Election Observation to 

National Observers 
29-30 September 

Kathmandu 102 28 130 

Total (MToT and ToT, Election Observation) 117 33 150 

MToT on Polling and Counting 27-28 September Godavari 25 5 30 

 TOTAL  815 118 933 

 

 

Annex 2: 

 

Voter Education Products Designed and/or Printed in Quarter 4, FY 13 

VE Product Product Description For ECN For IFES’ CSOs 

Leaflets  Message focused on - how to vote (general 

target audience) 
2,000,000 100,000 

Targeting women, Freed Kamaiyas, Dalit, 

PWD and youth 
- 815,000 

Leaflet in Braille 

format 
Motivating and informing voters with 

disability on provisions made for them on 

voting day 

5,000 5,000 

Posters 5 different types:  Voting process, CA 

composition, marking ballots, motivational, 

etc. 

5,000 - 

5 types on motivating women, youth, Dalits, 

Freed Kamaiyas and PWD on how to vote 
- 133,700 

Polling video Video on the polling process to be used in 

training and voter education 
1 1 

Flipchart Focusing on rights of PWD - 400 

Focusing on the voting process - 1,300 

Youth PSA Featuring popular youth artists  and 

broadcast on two national FM stations 
- 400 spots  

Stickers On motivating voters to vote 75,000 - 

Flex Banners for 

Polling Locations 
Informing voters of their polling location, 

date and time of voting 
10,500 - 

 


